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Site Id No. 016K

Response Authority: CERCLA

NPL Status: Not Listed

Start Date: December 23, 1998

Completion Date: N/A

L Site Information

The Former American Glue and Resin Site (the Site) at 40 School Street, in Middleton, Essex
County, Massachusetts is a former glue manufacturing facility which consists of an unoccupied
single-story concrete block building of approximately 10,000 square feet on a parcel of
approximately 3.2 acres. Manufacturing operations ceased in the early 1990's. In September
1998, EPA and representatives from the Massachusetts Department of Environmental Protection
(MA DEP) identified approximately 500 labeled and unlabeled drums inside the unoccupied
facility. Most of the drums appeared to be in very deteriorated condition and some were
observed leaking contents on to the concrete floor.

For additional background information, please see POLREP No. 1.

I Response Activities

Week of 1 February 1999

The ERRS crew continued drum sampling and staging operations. A total of 102 samples were
collected during the week. In addition, glue sticks found in the building were collected and
placed in cubic yard boxes. On Friday 5, February, 96 drum samples were brought to the nearby
L.A. Donovan removal action site for hazard categorization (HAZCAT) analyses by ERRS
chemist Gary Benham. Five samples were sent to Rhode Island Analytical Laboratory for full
analyses.

On Wednesday, 3 February, EPA Region 1 Health and Safety Officer (HSO) Robert Hinton,
START HSO Paul Cailahan, and ERRS HSO Kevin McMahon conducted a health and safety
audit and found the health and safety protocols in place at the site to be in good order.

On We&nesday, 3 February, a second trailer truck located in the rear of the site building was
removed from the site by a salvage company contracted by the owner of the property.



Week of 8 February 1999

The ERRS crew continued drum sampling and staging operations. A total of 271 samples were
collected for HAZCAT analyses. This completed the sampling of all drums on-site.

On 11 February, OSC Irizarry, EPA Community Involvement Coordinator Erin Heskett,
MADEP representative Steve Roberson and START member Amirault met with Middleton
Board of Health Agent Leo Cormier to provide a site progress update and to address concerns
voiced by neighborhood residents. OSC Irizarry and CIC Heskett visited various residents of
School Street to follow up on previous phone conversations.

Week of 15 February 1999

The ERRS crew began drum overpacking and staging operations. A total of 123 drums were
overpacked during the week.

Week of 22 February 1999

The ERRS crew completed overpacking and staging of all drums. A total of 184 drums were
overpacked during the week. In addition, the ERRS chemist completed drum HAZCAT analyses
and began determining waste streams for disposal bids. On Wednesday, 24 February, Dave
Mclntyre, Chief of Site Evaluation and Response I, visited the Site.

OI. Costs
Cost Information
Estimated
Ceiling Expenditure Balance

ERRS $ 500,000* $ 157,983 $ 42,017
START 75,000 16,000 59,000
Contingency 115,000 0 115,000
EPA 100,000 13,000 87,000
TOTAL: $ 790,000 $ 186,983 $ 303,017

* EPA obligated $200,000 to IT/OHM.
IV. Future Plans

1) Samples from above ground tanks will be collected and analyzed.

2) Soil samples will be collected from on-site locations in order to evaluate potential soil
contamination. -

3) ERRS will prepare bids for transportation and disposal.
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¢__ National Response Center (G-TGC-2), Headquarters USCG,

I Room 2611, 2100 2nd St., 8.W., Washington, DC 20593
! First U.S. Coast Guard District, Commander (m) ,

‘ 408 Atlantic Ave., Boston, MA 02210-2209

< US EPA, Art Johnson, Emergency Response Division (5202G)

! 401 M St., S.W., Washington, DC 20460
For Federally Funded Oil Spills

__ Eleanor Deegan, c/o Commander (FCP-2), 300 East Main St. Suite 965,
Norfolk, VA 23510-9113 . '

___ Commander (cm), National Pollution Fund Center

' 4200 Wilson Blvd., Suite 1000, Arlington, VA 22203-1804

: ERPA, Bogton A
John P. Devillars, Regional Administrator, ORA-100
Steve Perkins, Office of Admin. & Resource Mgt., Immed. Off OARM-700
Nancy Grantham, Office of Regional Administrator, ORAA-100
Johanna Hunter, Office of Senior Advisor for Policy, ORA-103
Rudy Brown, Gov't Relations, RGR _
Gov't Relations Contact (by State): ' »
CT/ME - Michael Ochs, Office of Senior Advisor for Policy ORA-103
MA - Al Frezza, Office of Senior Advisor for Policy, ORA-103
NH/RI/VT - Rudy Brown, RGR .
Thomas Papineau, Investigations Office, 0IG/I
Paul McKechnie, Investigations Office, OIG/A
Joanna—derison~Enfarcement, Immed Off., PES-404
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Designated ORC Attorney
. Linda Byrne - Contracts, Procurement & Facilities, OARM-703
-~ Hilary Kelley - Contracts, Procurement & Pacilities, OARM-703
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X __ Josh Nemzer
_Xx__ Don Grant, SEW
_x__ Erin Heskett
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i x__DOI, Andrew Raddant, Regional gnviroximental officer,
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.éétricia Meaney, Diréctor, Office Of Site Remed & Restoration, OSRR-500
22: Prank Ciavattieri, Off Of Site Remed. & Restoration, OSRR-500

L

¢_ Dennis Hiebner, Off Of Site Remed. & Restoration, OSRR-500

<__ Rich Cavagnero ~
€ 8Sharon Fennellﬁii{ié;éégééégy
™ Enforcement Files ( Y)

Dave McIntyre Which Section

Steve Novick 08C Ig In

Dennisses Valdes (for Emergency Responses only)
Cheryl O'Halloran (CERCLIS Coordinator)

Filomena M. DiNardo/Caroline Marchant - Contract Management OSRR-514
John Carlson- Contract Management, OSRR-514

. Lynne Galvin

Vivian Coughlin.

Fran Kearns

Bill Verdone
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Philip O'Brien, NH Dept. of Environmental Services
P.0O. Box 95, 6 Hazen Drive, Concord, NH 03301-6509

- Mark Begley, Mass. Dept. of Env. Prot., Bureau of-Waste
Site Cleanup, 1 Winter Street, Boston, MA 02159 _

(Name _ . _

RI Dept. of Environmental Management
291 Promenade St.

Providence, RI 02908-5767

(Name )
, Conn. Dept. of Environmental Protection
[ 79 Elm St.

Hartford, CT 06106-5127

{ (Name )

Vermont Dept. of Environmental Conservation
103 South Main St., West Bldg.

Waterbury, VI 05671-0404

A (Name )
Maine Dept. of Environmental Protection
State House - Station 17

Augusta, ME 04333






